

~~TOP SECRET~~

2 April 1946

MEMORANDUM FOR RECORD

At the conference this morning Admiral Souers indicated that he attached high priority to the following:

Coordination of Intelligence Research.

Development of Intelligence on USSR.

The Essential Elements of Information

Coordination of Scientific Intelligence

Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.

Interim Survey of the Collection of Intelligence Information in China.

*C.P.N.*  
C.P.N.

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: 1 Aug 91

25X1

MORI/CDF Pages 1,  
6-9, 71-86

~~TOP SECRET~~

~~TOP SECRET~~

~~TOP SECRET~~

COPY NO. 12

25 March 1946

*Cited*



*104*

CENTRAL INTELLIGENCE GROUP

25X1

STATUS OF PROJECTS AS OF MONDAY, 25 MARCH, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution:


National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25X1

~~TOP SECRET~~

C.I.G. Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: <i>1 Aug 91</i>



~~TOP SECRET~~E N C L O S U R ESTATUS OF PROJECTS AS OF MONDAY, 25 MARCH, AT 12001. PROJECTS COMPLETED SINCE 18 MARCH

(Reference)	(Date)	
CIG 3	15 Mar	<u>Directive for a Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> CIG 3, consisting of recommendations by Director CIG, approved by informal action of Intelligence Advisory Board, 21 March (CIG Directive #3 accordingly promulgated, same date. For present status, see Section 4 of this report).

2. PROJECTS AWAITING N.I.A. ACTION

CIG 2	13 Mar	<u>NIA Views on Proposed Executive Order, "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States."</u> Memorandum by Director CIG, submitted thru appropriate members of IAB for informal consideration of NIA. Amendments proposed by Secretary of War now under consideration.
-------	--------	---

3. PROJECTS AWAITING I.A.B. ACTION

CIG Dir #1	14 Mar	<u>Policy on Liquidation of the Strategic Services Unit.</u> Memorandum by the Director CIG, based on recommendations of the Ad Hoc Committee established pursuant CIG Directive #1, to be considered by Intelligence Advisory Board in meeting 26 March at 1530.
CIG 4	19 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> CIG 4, a memorandum by the Director, under informal consideration of IAB.
CIG 5	23 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> CIG 5, a memorandum by the Director, under informal IAB consideration.

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiation)	
Ad Hoc	12 Feb	<u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and proposed recommendations to NIA in preparation by Ad Hoc Committee established pursuant CIG Directive #2. Steering member: <span style="border: 1px solid black; padding: 0 20px;"> </span> CIG. 25X1
Central Planning Staff (CPS)	14 Feb	<u>Coordination of Intelligence Research.</u> Memo of recommendation from ONI (Capt. Gregory). Referred to CPS. Assigned to Intelligence Branch.

~~TOP SECRET~~

C.I.G. Status of Projects

- 1 -

~~TOP SECRET~~4. PROJECTS IN PREPARATION (CONT.)

(Cognizance)	(Initiation)	Disposition of Files of United
CPS	26 Feb	<u>Strategic Bombing Survey (USSBS).</u> Request from USSBS for CIG views. Referred to CPS. Assigned to Intelligence Branch.
CPS	4 Mar	<u>Development of Intelligence on USSR.</u> Plan initiated by MIS. Formal CIG action to be drafted by CPS. Assigned to Intelligence Branch.
CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch.
CPS	12 Mar	<u>Joint Intelligence Study Publishing Board (JANIS).</u> Recommendations from State (Mr. McCormack) referred to CPS. Assigned to Intelligence Branch.
CPS	18 Mar	<u>Resources Potential Program.</u> Under study in Central Planning Staff by CPS initiative. Assigned to Intelligence Branch with support from Information Branch.
Director	18 Mar	<u>Coordination of Scientific Intelligence.</u> Preliminary exchange of views between Director CIG and Director Office of Scientific Research & Development, initiated by Adm. Souers.
CPS	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive #3.
CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Memorandum of recommendation from State (Mr. McCormack) referred to CPS.
CPS	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch.

5. PROJECTS IN DEFERRED STATUS

CPS	20 Feb	<u>Census Bureau: Offer of Studies by.</u> CPS (Information Branch) to explore services provided by Census Bureau arranging for conference of interested agencies postponed until early April at Bureau request.
CPS	4	<u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Further action awaiting activation of Security Branch.

~~TOP SECRET~~

C.I.G. Status of Projects

- 2 -

~~TOP SECRET~~

5. PROJECTS IN DEFERRED STATUS (CONT.)

CPS	6 Mar	<u>Interior Department; Serices of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.
CPS	7 Mar	<u>Censorship Planning.</u> Study to be undertaken by CPS in anticipation of formal request. Further action awaiting acitivation of Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.

-----

~~TOP SECRET~~

- 3 -

C.I.G. Status of Projects

~~TOP SECRET~~~~TOP SECRET~~COPY NO. 121 April 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF PROJECTS AS OF MONDAY, 1 APRIL, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

25X1

Distribution:

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: <u>1 Aug 91</u> By: <span style="border: 1px solid black; display: inline-block; width: 100px; height: 1.2em; vertical-align: middle;"></span>

REGISTERED DOCUMENT  
FOR WHICH PLANNING STAFF  
IS ACCOUNTABLE.  
SERIAL NO. 64

~~TOP SECRET~~

C.I.G. Status of Projects

~~TOP SECRET~~E N C L O S U R ESTATUS OF PROJECTS AS OF MONDAY, 1 APRIL, AT 1200  
-----1. PROJECTS COMPLETED SINCE 25 MARCH

(Reference)	(Date)	
CIG 2	13 Mar	<u>NIA Views on Proposed Executive Order "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States."</u> CIG 2 approved by informal action of NIA, subject to agreed amendments, 29 March (Resulting directive to DCI circulated as NIA Directive #3, and letter to Bureau of Budget dispatched, same date).
CIG 4	19 Mar	<u>(Directive for a) Survey of Coverage of the Foreign Language Press in the United States.</u> CIG 4 approved by informal action of IAB, 28 March (CIG Directive #4 accordingly issued, same date. For present status, see Section 4, below).
CIG 5	23 Mar	<u>(Directive for an) Interim Survey of the Collection of Intelligence Information in China.</u> CIG 5 approved by IAB, 29 March (CIG Directive #5 issued, same date. For present status, see Section 4).

2. PROJECTS AWAITING N.I.A. ACTION

NIA 3	27 Mar	<u>Policy on Liquidation of the Strategic Services Unit.</u> Report by Director CIG, based on recommendations of interdepartmental committee and with unanimous concurrence of IAB, submitted for consideration of NIA in next meeting.
-------	--------	---

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiation)	
Central Planning Staff (CPS)	12 Feb	<u>Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> Survey and recommendations of Ad Hoc Committee referred to CPS, 29 March, for review and draft of report to NIA.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

CPS	14 Feb	<u>Coordination of Intelligence Research.</u> Recommendations from ONI (Capt Gregory) referred to CPS. Assigned to Intelligence Branch as a matter of priority. ✓
CPS	20 Feb	<u>Census Bureau; Offer of Studies.</u> CPS to explore services offered by the Bureau. Information Branch arranging for initial interdepartmental conference.
CPS	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Request from USSBS for CIG views. Referred to CPS. Assigned to Intelligence Branch.
CPS	4 Mar	<u>Development of Intelligence on USSR.</u> Plan initiated by MIS. Formal CIG action to be drafted by CPS. Assigned to Intelligence Branch. ✓
CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Memo from State (Mr. McCormack) referred to CPS. Assigned to Information Branch.
CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Assigned to Security Branch.
CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
CPS	12 Mar	<u>Joint Intelligence Study Publishing Board (JANIS).</u> Recommendations from State (Mr. McCormack) referred to CPS. Assigned to Intelligence Branch.
CPS	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Assigned to Policy & Review Branch. ✓
CPS	18 Mar	<u>Resources Potential Program.</u> Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch.
CPS	18 Mar	<u>Coordination of Scientific Intelligence.</u> Preliminary exchange of views between Director CIG and Director OSRD (Dr. Bush), initiated by Admiral Souers, occurred 28 March. Results under CPS study. ✓
CPS	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in preparation by CPS pursuant CIG Directive #3. ✓

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure



~~TOP SECRET~~

CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Memorandum of recommendation from State (Mr. McCormack). Referred to CPS.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in preparation by CPS pursuant CIG Directive #4.
CPS	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Survey in preparation by CPS pursuant CIG Directive #5. Assigned to Information Branch. ✓

5. PROJECTS IN DEFERRED STATUS

25X1

CPS	6 Mar	<div style="border: 1px solid black; width: 300px; height: 1.2em; display: inline-block;"></div> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.	25X1
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.	

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

approved by   
for release in full  
28 Mar 87. Since O/O CI  
recommended a para on  
censorship planning be  
withheld in ~~para~~ doc 3,  
we feel we must be  
can resist

STAT

~~TOP SECRET~~

~~TOP SECRET~~

COPY NO. 12

18 March 1946

(LIMITED DISTRIBUTION)

*Cited in*

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 18 MARCH, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

It is intended to issue succeeding numbers at weekly intervals.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

Distribution:

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25X1

~~TOP SECRET~~

C.I.G. Status of Projects

Document No. ....
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS <u>S</u> C
Next Review Date: .....
Auth.: HR 70-3
Date: <u>1 Aug 91</u>

~~TOP SECRET~~

E N C L O S U R E

STATUS OF PROJECTS AS OF MONDAY, 18 MARCH, AT 1200

1. PROJECTS COMPLETED TO DATE

(Reference)	(Date)	
NIA Dir #1	8 Feb	<u>Policies and Procedures Governing the Central Intelligence Group.</u> NIA 1 approved, subject to agreed amendments, in NIA 2nd Mtg. Enclosure promulgated as NIA Directive #1.
NIA Dir #2	8 Feb	<u>Organization and Functions of the Central Intelligence Group (Tentative).</u> NIA 2 approved in NIA 2nd Mtg, subject to amendments. Enclosure promulgated as NIA Directive #2.
CIG Admin Ord #1	14 Feb	<u>Activation of the Central Planning Staff.</u> By order of Director, CIG, 14 Feb.
CIG Admin Ord #2	18 Feb	<u>Activation of the Secretariat, National Intelligence Authority.</u> By order of Director CIG, 18 Feb.
CIG Admin Ord #3	4 Mar	<u>Activation of the Central Reports Staff.</u> By order of Director CIG, 4 Mar.

2. PROJECTS AWAITING N.I.A. ACTION

CIG 2	13 Mar	<u>NIA Views on Proposed Executive Order, "Directing the Cooperation of Government Agencies in the Coordination of Foreign Intelligence Activities of the United States."</u> Memorandum by Director CIG, submitted thru appropriate members of IAB for informal consideration of NIA.
-------	--------	--

3. PROJECTS AWAITING I.A.B. ACTION

	14 Mar	<u>Survey of the Activities of the Strategic Services Unit.</u> Report of the ad hoc committee established pursuant CIG Directive #1 submitted to Director CIG and (by committee members) to IAB members for informal consideration.
--	--------	--

~~TOP SECRET~~4. PROJECTS IN PREPARATION

(Cognizance) (Initiation) Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers. Survey and proposed recommendations to NIA in preparation by ad hoc committee established pursuant CIG Directive #2. Steering member: [ ] CIG.

25X1

Central Planning Staff (CPS) 14 Feb Coordination of Intelligence Research. Memo of recommendation from ONI (Capt Gregory). Referred to CPS. Assigned to Intelligence Branch.

CPS 16 Feb Intelligence Information Plan for Post-War China. Plan prepared by Hq US Forces China, as forwarded by AC of S, G-2, WDGS, referred to CPS. Assigned to Information Branch.

CPS 20 Feb Intelligence from Foreign Language Press in U.S. Recommendation from State (Mr McCormack) referred to CPS. Assigned to Information Branch.

CPS 20 Feb Census Bureau; Offer of Studies by. CPS to explore services provided by Census Bureau. Information Branch arranging conference of interested intelligence agencies.

CPS 26 Feb Disposition of Files of United States Strategic Bombing Survey (USSBS). Request from USSBS for CIG views. Referred to CPS. Assigned to Intelligence Branch.

CPS 4 Mar Development of Intelligence on USSR. Proposal by Director of Intelligence MIS to be reviewed by CPS. Assigned to Intelligence Branch.

CPS 4 Mar Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Memo from State (Mr McCormack) referred to CPS.

CPS 12 Mar Joint Intelligence Study Publishing Board (JANIS). Recommendations from State (Mr McCormack) referred to CPS.

~~TOP SECRET~~

5. PROJECTS IN DEFERRED STATUS

(Cognizance)	(Initiation)	<u>Liquidation of Security Advisory</u>	
CPS	4 Mar	Board, OWI. CPS studying SWNCC 252/1, which proposes that new board contemplated in SWNCC 252 be placed under NIA. Further action awaiting activation of Security Branch.	25X1
CPS	6 Mar	<div style="border: 1px solid black; width: 200px; height: 1.2em; display: inline-block;"></div> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.	25X1
CPS	7 Mar	<u>Censorship Planning.</u> Study to be undertaken by CPS in anticipation of formal request. Further action awaiting activation of Security Branch.	
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.	

~~TOP SECRET~~~~TOP SECRET~~COPY NO. 1722 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 1700Note by the Secretary

The enclosed status of Central Intelligence Group Projects, prior to reorganization pursuant to C.I.G. Directive No. 14, is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.

Secretary, N.I.A.

DISTRIBUTION:

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25X1

~~TOP SECRET~~

CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 78-3
Date: <u>Aug 91</u>

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 17001. PROJECTS COMPLETED SINCE 15 JULY

(Reference)	(Date)	
CIG Dir. #13	17 July	<u>Provision for Coverage of the Foreign Language Press in the United States.</u> Enclosure "A" to CIG 11, as approved by I.A.B., circulated for information and guidance.
CIG Dir. #14	19 July	<u>Reorganization of the Central Intelligence Group.</u> Memorandum by the Director of Central Intelligence, circulated for information and guidance.

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	
CIG 9	31 May	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5).
NIA 5	1 July	

3. PROJECTS AWAITING ACTION BY I.A.B.

NONE

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Director (PRIORITY)	14 Feb	<u>Coordination of Intelligence Research.</u> CPS studies completed and submitted to Director. Drafts of proposed NIA and CIG actions under consideration by Director.
Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Recommended procedure approved by Director and transmitted to Director, USSBS, by memo of 5 June. Awaiting consideration of proposals by USSBS.
Director	7 Mar	<u>Censorship Planning.</u> Provision for censorship planning embodied in proposed "Program for the Central Direction, Coordination, and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security" now before the Director.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure



~~TOP SECRET~~

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS has submitted a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
Director	18 Mar	<u>Resources Potential Program.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign resources potential.
Director	19 Mar	<u>Application of Sampling Techniques to Intelligence.</u> CPS completed preliminary study and submitted a plan of action. Draft of proposed CIG action under consideration by Director.
Director (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Recommendations have been submitted to the Director in compliance with CIG Directive No.3.
Director (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack), referred to CPS. Two proposed CIG actions have been submitted by CPS in the field of Economic Intelligence, which includes intelligence on foreign industrial establishments.
Director (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Drafts of proposed CIG actions to establish systems for Coordinating Research and Collection, respectively have been submitted to the Director by CPS.
Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director.
Director (PRIORITY)	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign petroleum developments.
Director	18 Apr	<u>Coordinating of Geographic and Related Intelligence.</u> CPS has submitted proposed CIG actions in the field of geographic intelligence.
CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 have been studied by Intelligence Branch and a proposed CIG action submitted to Chief, CPS. Further development depends upon Director's action on study already submitted to him on Coordination of Intelligence Research. Final CPS report in preparation.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

Director	22 Apr	<u>Survey of Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant to CIG Directive No. 7. Preliminary findings under consideration by the Director. Final CPS report in preparation.
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Final CPS report in preparation.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memo from State (Dr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch. Final CPS report in preparation.
Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Study submitted on CPS initiative. Drafts of proposed NIA and CIG actions under consideration by Director. 25x1
✓ CPS	31 May	<div style="border: 1px solid black; height: 20px; width: 100%;"></div> formation Branch, CPS conducting survey pursuant to CIG Directive No. 10. Final report in preparation. 25x1
✓ Director	4 June	<div style="border: 1px solid black; height: 20px; width: 100%;"></div> ligence Information. CPS has submitted proposed NIA action pursuant to CIG Directive No. 11.
✓ CPS	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Final CPS report in preparation.
CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive No. 12 in progress; assigned to Support Branch, CPS. Final report in preparation.
✓ Director	20 June	<u>Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security.</u> Survey of this subject initiated by CPS. Completed drafts of proposed NIA and CIG actions have been prepared by CPS and submitted to the director.

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

~~TOP SECRET~~

5. PROJECTS IN DEFERRED STATUS

Director	4 Mar	<p><u>Liquidation of Security Advisory Board</u>  OWI. Board contemplated in SWNCC 252  reestablished for Security Control.  DCI has designated CIG liaison officer  thereto. The liaison officer was  charged with studying and recommending  reference the ultimate placing of  Board under NIA. Result of study  incorporated in "Program for the  Central Direction, Coordination and  Supervision of Counter-Intelligence  Activities and Procedures Related to  the National Security", now before  the Director.</p>
CPS	6 Mar	<p><u>Interior Department; Services of  Proposed Minerals Attaches.</u> CPS to  undertake report and recommendations  when and as Departmental program has  been tentatively formulated.</p>

~~TOP SECRET~~

CIG Status of Projects

- 4 -

Enclosure

CHIEF, CENTRAL PLANNING STAFF

~~TOP SECRET~~~~TOP SECRET~~COPY NO. 1915 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 JULY, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group Projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25X1

~~TOP SECRET~~

CIG Status of Projects

Document No. \_\_\_\_\_  
No Change in Class. ☐  
☐ Declassified  
Class. Changed to: TS (S) C  
Next Review Date: \_\_\_\_\_  
Auth.: HR 70-3  
Date: 1 Aug 91

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 15 JULY, AT 12001. PROJECTS COMPLETED SINCE 8 JULY

(Reference)	(Date)	Functions of the Director of Central Intelligence. Enclosure "A" to N.I.A.
NIA Dir. 5	8 July	4, as approved by N.I.A., circulated for information and guidance.

2. PROJECTS AWAITING ACTION BY N.I.A.

PD 13

(Reference)	(Date)	Provision for Coordinating the Acquisition of Foreign Publications.
CIG 9	31 May	
NIA 5	1 July	Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5)

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	Provision for Coverage of the Foreign Press in the United States. Memorandum from Director of Central Intelligence, submitted for consideration of I.A.B.
CIG 11	8 July	

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	Coordination of Intelligence Research
Director	14 Feb	Preliminary CPS studies completed.
(PRIORITY)		Drafts of proposed NIA and CIG actions under consideration by Director.
Director	26 Feb	Disposition of Files of United States Strategic Bombing Survey (USSBS). Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 June. Awaiting consideration of proposals by USSBS.
✓ CPS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

PD 6

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

Director (PRIORITY) 15 Mar The Essential Elements of Information. CPS has submitted a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.

EC.

CPS 18 Mar Resources Potential Program. Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director.

Director 19 Mar Application of Sampling Techniques to Intelligence. Under study by CPS ~~has~~ committee headed by Support Branch. Draft of proposed CIG action under consideration by Director.

✓ CPS Director (PRIORITY) 21 Mar Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods. Survey pursuant to CIG Directive #3 in progress. *Recommendations have been submitted to the Director in compliance with CIG Directive #3.*

CPS (PRIORITY) 22 Mar Intelligence on Foreign Industrial Establishments. Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director.

EC.

CPS (PRIORITY) 28 Mar Coordination of Scientific Intelligence Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection, respectively, have been reviewed by Chief, CPS, and are now being revised.

SC.

Director (PRIORITY) 29 Mar Interim Study of the Collection of Intelligence Information in China. Draft of CIG action completed and under consideration by Director.

CPS 5 Apr Intelligence on Foreign Petroleum Developments. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments" above. Further development depends upon action to be taken under plans for coordination of Collection and Intelligence Research now before Director.

EC.

*Completed and submitted a plan of action to the Director*

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS	18 Apr	<u>Geogr</u> <u>Coordinating of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.
CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 have been studied by Intelligence Branch and a proposed CIG action submitted to Chief, CPS. Further action suspended pending Director's action on Coordination of Intelligence Research study now before him.
Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant to CIG Directive #7. Preliminary findings under consideration by the Director.
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Dr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress.
Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Study submitted on CPS initiative. Drafts of proposed NIA and CIG actions under consideration by Director. 25X1
✓ CPS	31 May	<div style="border: 1px solid black; height: 20px; width: 100%;"></div> mation Branch, CPS, conducting survey pursuant to CIG Directive #10.
✓ CPS	4 June	<div style="border: 1px solid black; height: 20px; width: 100%;"></div> gence information. Information Branch, CPS, conducting survey pursuant to CIG Directive #11. 25X1
✓ CPS 6	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Report submitted by Support Branch has been reviewed by Chief, CPS. Further action suspended, except to maintain liaison with SWNCC committee studying same subject, pending completion of this study.

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

TOP SECRET

CPS 11 June Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security. Survey pursuant to CIG Directive #12 in progress; assigned to Support Branch, CPS.

Director 20 June Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security. Survey of this subject initiated by CPS. Completed drafts of proposed NIA and CIG actions have been prepared by CPS and submitted to the Director.

CPS 3 July National Science Foundation. Action terminated in view of Senate approval of a bill creating foundation. To be removed from agenda.

-----

5. PROJECTS IN DEFERRED STATUS

PD #10 CPS 4 Mar Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch. *(and an alternative)*

PD 8 CPS 6 Mar Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval. *The Security Branch on CPS ideas has decided.*

-----

*The liaison officer has been instructed to study the*

*has been charged with studying and recommending to DCI reference desirability of placing the Board under NIA.*

TOP SECRET

CIG Status of Projects

- 4 -

Enclosure



CHIEF, CENTRAL PLANNING STAFF

~~TOP SECRET~~~~TOP SECRET~~COPY NO. 198 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25x1

~~TOP SECRET~~

CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS <u>S</u> C
Next Review Date: _____
Auth.: HR 70-3
Date: <u>1 Aug 91</u>

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 8 JULY, AT 12001. PROJECTS COMPLETED SINCE 1 JULY

None.

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5).
CIG 9	31 May	
NIA 5	1 July	
NIA 4	28 June	Functions of the Director of Central Intelligence. Under informal consideration by N.I.A.

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	Provision for Coverage of the Foreign Press in the United States. Memorandum from Director of Central Intelligence, submitted for consideration of I.A.B.
CIG 11	8 July	

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Director (PRIORITY)	14 Feb	Coordination of Intelligence Research Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director. ✓
Director	26 Feb	Disposition of Files of United States Strategic Bombing Survey (USSBS). Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 June. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

5	Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director. ✓
	CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	Director	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under consideration by Director.
	CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
	CPS (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
	CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
	Director	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Draft of CIG action completed pursuant CIG Directive #4 and under consideration by Director.
	Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director.
	CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch, under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments" above.
	CPS	18 Apr	<u>Coordinating of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISB survey. Study in progress.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee)</u> . Recommendations contained in JIC 86/9 under study by Intelligence Branch.
Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB)</u> . Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under consideration by the Director.
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State</u> . Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information</u> . Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences</u> . Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress.
Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information</u> . Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director. <span style="float: right;">25x1</span>
✓ CPS	31 May	<div style="border: 1px solid black; height: 20px; width: 400px; margin-bottom: 5px;"></div> tion Branch, CPS, conducting survey pursuant to CIG Directive #10. <span style="float: right;">25x1</span>
✓ CPS	4 June	<div style="border: 1px solid black; height: 20px; width: 400px; margin-bottom: 5px;"></div> tion. Information Branch, CPS, conducting survey pursuant CIG Directive #11.
✓ CPS	6 June	<u>Planning for Psychological Warfare</u> . Survey of this subject initiated by CPS. Assigned to Support Branch. Draft of proposed action under review by Chief, CPS.
CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security</u> . Survey pursuant to CIG Directive #12 in progress; assigned to Support Branch, CPS.

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

~~TOP SECRET~~

CPS            20 June    Program for the Central Direction, Coordination and Supervision of Counter-intelligence Activities and Procedures Related to the National Security. Survey of this subject initiated by CPS. Assigned to Security Branch. Drafts of proposed NIA and CIG actions under review by Chief, CPS.

CPS            3 July      National Science Foundation. Intelligence Branch, CPS, assigned problem of preparing drafts of IAB and NIA action papers, recommending letter from DCI to sponsor of bill (H.R. 6448), endorsing establishment of Foundation. Drafts under review by Chief, CPS.

5.    PROJECTS IN DEFERRED STATUS

CPS            4 Mar      Liquidation of Security Advisory Board, OWI. Board contemplated in SWNSC 252 re-established for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

CPS            6 Mar      Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

~~TOP SECRET~~

CIG Status of Projects

- 4 -

Enclosure

*[Handwritten signature]*  
**TOP SECRET**  
CHIEF, CENTRAL PLANNING STAFF

**TOP SECRET**

COPY NO. 17

1 July 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 1 JULY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

**TOP SECRET**

CIG Status of Projects.

25X1

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: <u>1 Aug 91</u>

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 1 JULY, AT 12001. PROJECTS COMPLETED SINCE 24 JUNE

None

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	
CIG 9	31 May	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u> Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for consideration by N.I.A.
NIA 4	28 June	<u>Functions of the Director of Central Intelligence.</u> Under informal consideration by N.I.A.

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	
CIG 1/1	26 Apr	<u>Provision for Monitoring Press and</u>
1/2	8 May	<u>Propaganda Broadcasts of Foreign Powers.</u>
1/3	4 June	Necessary action incorporated in paragraph 4-b of Enclosure "A" to N.I.A. 4. To be removed from next Status Report.

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Director (PRIORITY)	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director.
Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 June. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	<u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence produc- tion problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
Director	19 Mar	<u>Application of Sampling Technique to</u> <u>Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of pro- posed CIG action under consideration by Director.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting</u> <u>Foreign Intelligence Information by</u> <u>Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
CPS (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial</u> <u>Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to In- telligence Branch, and collecting problem to Information Branch; under joint study.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intel- ligence production problem to Intelligence Branch, and collecting problem to Infor- mation Branch. Drafts of systems for coordinating research and collection re- spectively now under review by Chief, CPS.
Director	28 Mar	<u>Survey of Coverage of the Foreign Language</u> <u>Press in the United States.</u> Draft of CIG action completed pursuant CIG Directive #4 and under consideration by Director.
Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intel-</u> <u>ligence Information in China.</u> Draft of CIG action completed and under consid- eration by Director.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum</u> <u>Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments," above.
CPS	18 Apr	<u>Coordination of Geographic and Related</u> <u>Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure



~~TOP SECRET~~

CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 under study by Intelligence Branch.	
Director	22 Apr.	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under consideration by the Director.	
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. Redraft of CIG action under preparation.	
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.	
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study. Study in progress.	
Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director.	
CPS	31 May	<div style="border: 1px solid black; width: 350px; height: 20px; display: inline-block;"></div> formation Branch, CPS, conducting survey pursuant to CIG Directive #10.	25X1
CPS	4 June	<div style="border: 1px solid black; width: 400px; height: 30px; display: inline-block;"></div> Information. Information Branch, CPS, conducting survey pursuant CIG Directive #11.	25X1
CPS	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch.	
CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive #12 in progress; assigned to Support Branch, CPS.	

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

~~TOP SECRET~~

CPS                      20 June      Program for the Central Direction,  
Coordination and Supervision of Counter-  
intelligence Activities and Procedures  
Related to the National Security.      Survey  
of this subject initiated by CPS. Assigned  
to Security Branch. Drafts of proposed  
NIA and CIG actions under review by Chief,  
CPS.

5.      PROJECTS IN DEFERRED STATUS

CPS                      4 Mar      Liquidation of Security Advisory Board,  
OWI. Board contemplated in SWNCC 252 re-  
established on 3 April as SWNCC Sub-com-  
mittee for Security Control. DCI has  
designated CIG liaison officers thereto.  
Ultimate placing of Board under NIA to be  
studied by Security Branch.

CPS                      6 Mar      Interior Department; Services of Proposed  
Minerals Attaches. CPS to undertake report  
and recommendations when-and-as Department-  
al program receives Congressional approval.

~~TOP SECRET~~

CIG Status of Projects

- 4 -

Enclosure

~~TOP SECRET~~~~TOP SECRET~~CHIEF, CENTRAL PLANNING STAFF COPY NO. 1724 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF MONDAY, 24 JUNE, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25X1

~~TOP SECRET~~

CIG Status of Projects.

Document No. ....	
No Change in Class. <input type="checkbox"/>	
<input type="checkbox"/> Declassified	
Class. Changed to: TS <u>(S)</u> C	
Next Review Date: .....	
Auth.: HR 70-3	
Date: <u>Aug 91</u>	

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 24 JUNE, AT 12001. PROJECTS COMPLETED SINCE 17 JUNE

None

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	Provision for Coordinating the Acquisition of Foreign Publications. Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for consideration at next N.I.A. meeting.
CIG 9	31 May	

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.
CIG 1/1	26 Apr	Revision of CIG 1/1 in preparation pursuant to agreement in I.A.B. 5th Meeting. Action deferred pending I.A.B. consideration of par. 4 b of Appendix "A" to C.I.G. 10.
1/2	8 May	
1/3	4 Jun	
CIG 10 (TS)	20 June	Functions of the Director of Central Intelligence. Awaiting consideration by I.A.B.

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
Director (PRIORITY)	14 Feb	Coordination of Intelligence Research. Preliminary CPS studies completed. Drafts of proposed NIA and CIG actions under consideration by Director.
Director	26 Feb	Disposition of Files of United States Strategic Bombing Survey (USSBS). Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 June. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
CPS	8 Mar	Intelligence Terminology. Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Infor- mation Branch; under joint study.
Director	19 Mar	<u>Application of Sampling Technique</u> <u>to Intelligence.</u> Under study by CPS committee headed by Support Branch. Draft of proposed CIG action under con- sideration by Director.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting</u> <u>Foreign Intelligence Information by</u> <u>Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
CPS (PRIORITY)	22 Mar.	<u>Intelligence on Foreign Industrial</u> <u>Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to In- telligence Branch, and collecting problem to Information Branch; under joint study.
CPS (PRIORITY)	28 Mar.	<u>Coordination of Scientific Intelli-</u> <u>gence.</u> Two planning problems assigned; intelligence production problem to Intel- ligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
CPS	28 Mar.	<u>Survey of Coverage of the Foreign</u> <u>Language Press in the United States.</u> Under study by Information Branch pur- suant CIG Directive #4. Revised draft under review by Chief, CPS.
Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of</u> <u>Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum</u> <u>Developments.</u> Two planning problems assigned; intelligence production pro- blem to Intelligence Branch, and collect- ing problem to Information Branch under joint study. These problems are sub- sidiary to those under "Intelligence on Foreign Industrial Establishments," above.
CPS	18 Apr	<u>Coordination of Geographic and Related</u> <u>Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 under study by Intelligence Branch.
Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under consideration by the Director.
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch. Draft of CIG action under review by Chief, CPS.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch for study.
Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Under study in CPS on CPS initiative. Preliminary study completed by Information Branch. Drafts of proposed NIA and CIG actions under consideration by Director. 25X1
CPS	31 May	<div style="border: 1px solid black; height: 30px; width: 100%;"></div> Information Branch, CPS, conducting survey pursuant to CIG Directive #10. 25X1
CPS	4 June	<div style="border: 1px solid black; height: 40px; width: 100%;"></div> gence Information. Survey assigned to Information Branch, CPS, pursuant CIG Directive #11.
CPS	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch.
CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive #12 in progress; assigned to Support Branch, CPS.

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

~~TOP SECRET~~

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar.	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
CPS	6 Mar.	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

-----

~~TOP SECRET~~

CIG Status of Projects

- 4 -

Enclosure

~~TOP SECRET~~~~TOP SECRET~~

CHIEF, CENTRAL PLANNING STAFF

COPY NO. 18

17 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

25X1

DISTRIBUTION

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

~~TOP SECRET~~

CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: Aug 91



~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 17 JUNE, AT 12001. PROJECTS COMPLETED SINCE 10 JUNE

(Reference)	(Date)	<u>Adequacy of Intelligence Facilities Relating to the National Security.</u>
CIG Dir #11	11 Jun	Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence. (For further status, see Section 4 of this report.)

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u>
CIG 9	31 May	Memorandum from Director of Central Intelligence, as approved by I.A.B., to be submitted for N.I.A. consideration.

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u>
CIG 1/1	26 Apr	Revision of CIG 1/1 in preparation pursuant to agreement in I.A.B. 5th Meeting (10 June).
1/2	8 May	
1/3	4 Jun	

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	
--------------	-------------	--

Central Planning Staff (CPS) PRIORITY	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
--	--------	--

Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Recommended procedure approved by DCI and transmitted to Director USSBS by memo, 5 Jun. Awaiting consideration of proposals by USSBS.
----------	--------	--

CPS	7 Mar	<u>Censorship Planning.</u> General problem, together with ONI views on subject, under study by CPS. Assigned to Security Branch.
-----	-------	---

CPS	8 Mar	<u>Intelligence Terminology.</u> Under survey by Support Branch, CPS. JCS 1373/1, enclosing "Joint Dictionary of Military Terms for Army-Navy Use", referred to CPS for preparation of comments by Director.
-----	-------	--

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch. ✓
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
CPS (PRIORITY)	22 Mar.	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive #4. Draft under review by Chief, CPS.
CPS (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.
CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS	19 Apr	<u>Publication Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.	
Director	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under consideration by the Director.	✓
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch. Preliminary action under review by Chief CPS.	
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.	
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch.	
CPS	31 May	<div style="border: 1px solid black; width: 350px; height: 25px; display: inline-block;"></div> Information Branch, CPS, conducting survey pursuant to CIG Directive #10.	25x1 25x1
CPS	4 Jun	<div style="border: 1px solid black; width: 350px; height: 30px; display: inline-block;"></div> gence Information. Survey assigned to Information Branch, CPS, pursuant CIG Directive #11.	
CPS	6 Jun	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Assigned to Support Branch.	
CPS	11 Jun	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive #12 in progress; assigned to Support Branch, CPS	

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
-----	-------	---

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

~~TOP SECRET~~

CPS

6 Mar

Interior Department; Services of  
Proposed Minerals Attachcs. CPS to  
undertake report and recommendations  
when-and-as Departmental program re-  
ceives Congressional approval.

-----

~~TOP SECRET~~

CIG Status of Projects

- 4 -

~~SECRET~~~~TOP SECRET~~COPY NO. 1810 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP*File  
617*STATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

270

DISTRIBUTION

25X1

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

~~TOP SECRET~~

CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 78-3
Date: <u>1 Aug 91</u>

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 10 JUNE, AT 1200

25X1

1. PROJECTS COMPLETED SINCE 3 JUNE

(Reference) (Date)  
 CIG Dir 4 Jun  
 #11

Directive for a survey by Central Planning Staff, CIG, issued by Director of Central Intelligence (For further status, see Section 4 of this report).

2. PROJECTS AWAITING ACTION BY N.I.A.

None.

3. PROJECTS AWAITING ACTION BY I.A.B.

(Reference)	(Date)	Provision for Monitoring Press and
CIG 1/1	26 Apr	Propaganda Broadcasts of Foreign Powers.
1/2	8 May	CIG 1/3, containing the views of the De-
1/3	4 Jun	partment of State and the further
		recommendations of the Director of Cen-
		tral Intelligence on problems discussed in
		CIG 1/1 and 1/2, circulated for I.A.B.
		consideration in their 5th Mtg., 10 June.
CIG 9	31 May	Provision for Coordinating the Ac-
		quisition of Foreign Publications. Memoran-
		dum from Director of Central Intelligence
		(CIG 9) under informal consideration of
		I.A.B.

4. PROJECTS IN PREPARATION.

(Cognizance) (Initiated)

Central Planning Staff (CPS) PRIORITY	14 Feb	Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
Director	26 Feb	Disposition of Files of United States Strategic Bombing Survey (USSBS). Recommended procedure approved by DCL and transmitted to Director USSBS by memo, 5 Jun. Awaiting consideration of proposals by USSBS.
CPS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch. Awaiting receipt of Glossary of Terms submitted by ANSCOL to JCS under Directive contained in JCS 1373.
CPS	15 Mar (PRIORITY)	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Draft of proposed NIA and CIG actions under review by Chief, CPS.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
CPS	21 Mar (PRIORITY)	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
CPS	22 Mar. (PRIORITY)	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS	28 Mar (PRIORITY)	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive #4. Draft under review by Chief, CPS.
CPS	29 Mar (PRIORITY)	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS 18 Apr Coordination of Geographic and Related Intelligence. Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

CPS 19 Apr Publication Review Subcommittee (of Joint Intelligence Committee). Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.

CPS 22 Apr Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under review by Chief, CPS.

CPS 22 Apr Photographic Intelligence File in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.

CPS 23 Apr (PRIORITY) Central Register of Intelligence Information. Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.

CPS 13 May Coordinated Utilization of Private Research in the Social Sciences. Memorandum from State (Mr. Langer) referred to CPS for<sup>25X1</sup> recommendation and comment.

CPS 31 May Branch, CPS, conducting survey pursuant to CIG Directive #10. <sup>25X1</sup>

CPW 4 Jun Branch, CPS, pursuant CIG Directive #11.

CPS 6 Jun Planning for Psychological Warfare. Survey of this subject initiated by CPS. Assigned to Support Branch.

5. PROJECTS IN DEFERRED STATUS

CPS 4 Mar Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 re-established on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure



~~TOP SECRET~~

CPS

6 Mar

Interior Department; Services of Pro-  
posed Minerals Attaches. CPS to undertake  
report and recommendations when-and-as De-  
partmental program receives Congressional  
approval.

-----

~~TOP SECRET~~

CIG Status of Projects

- 4 -

Enclosure

~~SECRET~~ ~~TOP SECRET~~~~TOP SECRET~~~~TOP SECRET~~COPY NO. 173 June 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUPSTATUS OF C.I.G. PROJECTS AS OF MONDAY, 3 JUNE, AT 1200Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

DISTRIBUTION

25X1

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Director, C.I.G.

~~TOP SECRET~~

CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: <u>1 Aug 91</u>

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 3 JUNE, AT 1200

25X1

1. PROJECTS COMPLETED SINCE 27 MAY.

(Reference) (Date)  
 CIG Dir 31 May  
 #10

For a survey issued by Director of Central Intelligence (For status of survey, see Section 4 of this report).

2. PROJECTS AWAITING N.I.A. ACTION.

None.

3. PROJECTS AWAITING N.I.A. ACTION.

(Reference)	(Date)	Provision for Monitoring Press and
CIG 1/1	26 Apr	Propaganda Broadcasts of Foreign Powers.
		IAB defers final action on CIG 1/1 and 1/2
		in 4th Mtg., pending further study.
		Central Planning Staff charged with
		study and recommendations to DCI (See
		Section 4 of this report for status of
		CPS action).
CIG 9	31 May	Provision for Coordinating the Acquisition
		of Foreign Publications. Memorandum from
		the Director of Central Intelligence
		(CIG 9) submitted to IAB for informal
		consideration.

4. PROJECTS IN PREPARATION.

(Cognizance)(Initiated)

Central Planning Staff (CPS) PRIORITY	14 Feb	Coordination of Intelligence Research. Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
CPS	26 Feb	Disposition of Files of United States Strategic Bombing Survey (USSBS). Revised recommendations pursuant oral instructions of DCI under review by Chief, CPS.
CPS	7 Mar	Censorship Planning. General problem, together with ONI views on subject, under study by CPS.
CPS	8 Mar	Intelligence Terminology. CPS initiating survey of usages, with recommendations. Assigned to Support Branch.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

CPS	15 Mar	<u>The Essential Elements of Information.</u>
<u>PRIORITY)</u>		CPS initiating a plan of development. Under study by Policy & Review Branch.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problems to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
CPS	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
<u>(PRIORITY)</u>		
CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
<u>(PRIORITY)</u>		
CPS	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
<u>(PRIORITY)</u>		
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive #4. Draft under review by Chief, CPS.
CPS	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under review by Chief, CPS.
<u>(PRIORITY)</u>		
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above. 25X1
CPS	15 Apr	<div style="border: 1px solid black; width: 400px; height: 30px; margin-bottom: 5px;"></div> <div style="border: 1px solid black; width: 400px; height: 30px; margin-bottom: 5px;"></div> Memorandum from State 25X1 (Mr. McCormack) assigned to Information Branch for study. Draft of CIG action completed and under review by Chief, CPS.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS 18 Apr Coordination of Geographic and Related Intelligence. Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.

CPS 19 Apr Publication Review Subcommittee (of Joint Intelligence Committee). Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.

CPS 22 Apr Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey in progress by Intelligence Branch pursuant CIG Directive #7. Preliminary findings under review by Chief, CPS.

CPS 22 Apr Photographic Intelligence File in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.

CPS 23 Apr Central Register of Intelligence Information. Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.  
(PRIORITY)

CPS 9 May Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers. CPS further recommendations to Director CIG as to problems raised in CIG 1/1 and 1/2 awaiting information from State Department.  
(PRIORITY)

CPS 13 May Coordinated Utilization of Private Research in the Social Sciences. Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.

CPS 31 May   
Branch, CPS, conducting survey pursuant to CIG Directive #10.

5. PROJECTS IN DEFERRED STATUS

CPS 4 Mar Liquidation of Security Advisory Board;

CPS 4 Mar Liquidation of Security Advisory Board, OWI. Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.

CPS 6 Mar Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

~~TOP SECRET~~

~~TOP SECRET~~

COPY NO. 17

27 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 27 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,

Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25X1

~~TOP SECRET~~

CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: MR 70-3
Date: <u>1 Aug 91</u>

~~TOP SECRET~~E N C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 27 MAY, AT 12001. PROJECTS COMPLETED SINCE 20 MAY.

None.

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

CIG 1/1      26 Apr      Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers. IAB defers final action on CIG 1/1 and 1/2 in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action).

4. PROJECTS IN PREPARATION

(Cognizance)(Initiated)

Central Planning Staff (CPS) PRIORITY	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
CPS	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> CPS revising recommendations pursuant oral instructions of DCI.
CPS	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Revised draft of CIG action ready for submittal to DCI.
CPS	7 Mar	<u>Censorship Planning.</u> Proposed CIG action, based on preliminary survey by Security Branch, under study by chief, CPS.
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

~~TOP SECRET~~

CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive #3 in progress.
CPS (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive #4. Draft complete and being submitted to Chief, CPS, this date.
CPS (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and awaiting review by Chief, CPS.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", 25x1 above.
CPS	15 Apr	<div style="border: 1px solid black; height: 30px; width: 100%;"></div> <p>From State (Mr. McCormack) assigned to Information Branch for study. Draft of CIG action completed and awaiting review.</p>

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure



~~TOP SECRET~~

CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.
CPS	19 Apr	<u>Publication Review Subcommittee</u> (of Joint Intelligence Committee). Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #7.
CPS	22 Apr	<u>Photographic Intelligence File</u> in the Department of State. Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
CPS (PRIORITY)	9 May	<u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS further recommendations to Director CIG as to problems raised in CIG 1/1 and 1/2 awaiting information from State Department.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

CPS

~~TOP SECRET~~

~~TOP SECRET~~

COPY NO. 12

20 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 20 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

25X1

~~TOP SECRET~~

CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: <u>1 Aug 91</u>

~~TOP SECRET~~

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 20 MAY, AT 1200

1. PROJECTS COMPLETED SINCE 13 MAY

(Reference)	(Date)	Security Agreement for Use Within
	17 May	the Central Intelligence Group. Text
		approved by Director of Central Intel-
		ligence. Transmitted to Administrative
		Officer, CIG, for appropriate action.

2. PROJECTS AWAITING N.I.A. ACTION

None

3. PROJECTS AWAITING I.A.B. ACTION

CIG 1/1	26 Apr	Provision for Monitoring Press
		and Propaganda Broadcasts of Foreign
		Powers. IAB defers final action on
		CIG 1/1 and 1/2 in 4th Mtg., pending
		further study. Central Planning Staff
		charged with study and recommendations
		to Director CIG in this connection
		(See Section 4 of this report for status
		of CPS action).

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

Central Planning Staff (CPS)	14 Feb	Coordination of Intelligence
PRIORITY		Research. Preliminary CPS studies
		completed. CIG action on that phase of
		problem relating to allocation of
		research responsibilities now in prepara-
		tion by Intelligence Branch, CPS.

CPS	26 Feb	Disposition of Files of United
		States Strategic Bombing Survey (USSBS).
		CPS revising recommendations pursuant
		oral instructions of DCI.

CPS	4 Mar	Proposed Permanent Interdepartmental
		Committee for Acquisition of Foreign Pub-
		lications. Draft of CIG action returned
		to CPS for revision.

CPS	7 Mar	Censorship Planning. Study being
		undertaken by CPS in anticipation of
		formal request. Assigned to Security
		Branch.

CPS	8 Mar	Intelligence Terminology. CPS in-
		itiating survey of usages, with recom-
		mendations. Assigned to Support Branch.

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS	19 Mar	<u>Application of Sampling Technique to Intelligence.</u> Under study by CPS committee headed by Support Branch.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey pursuant to CIG Directive #3; draft of CIG action now under review by Chief, CPS.
CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch; under joint study.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey completed by Information Branch pursuant CIG Directive #4. Draft complete and awaiting review.
CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Draft of CIG action now under review by Chief, CPS. Deferred pending final action on survey conducted under CIG Directive #3.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch under joint study. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.
CPS	15 Apr	<div style="border: 1px solid black; width: 300px; height: 30px; display: inline-block;"></div> dum from State (Mr. McCormack) under study by CPS.

25X1

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure

~~TOP SECRET~~

CPS	18 Apr	<u>Coordination of Geographic and Related Intelligence.</u> Assigned to Intelligence Branch to study in connection with JISPB survey. Study in progress.
CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Proposed CIG action on recommendations in JIC 86/9 now under review by Chief, CPS.
CPS	22 Apr	<u>Survey of the Joint Intelligence Study Publishing Board (JISPB).</u> Survey in progress by Intelligence Branch pursuant CIG Directive #7.
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Support Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Under study by Intelligence Branch with assistance of Support Branch.
CPS (PRIORITY)	9 May	<u>Provision for Monitoring of Press and Propaganda Broadcasts of Foreign Powers.</u> CPS further recommendations to Director CIG as to problems raised in CIG 1/1 and 1/2 awaiting information from State Department.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memorandum from State (Mr. Langer) referred to CPS for recommendation and comment.

5. PROJECTS IN DEFERRED STATUS

CPS	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished on 3 April as SWNCC Subcommittee for Security Control. DCI has designated CIG liaison officers thereto. Ultimate placing of Board under NIA to be studied by Security Branch.
CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

~~TOP SECRET~~

CIG Status of Projects

- 3 -

Enclosure

~~TOP SECRET~~

~~TOP SECRET~~

COPY NO. 12

14 May 1946

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

CORRECTION

TO

STATUS OF PROJECTS AS OF MONDAY, 13 MAY, AT 1200

Note by the Secretary

All holders of "Status of Projects as of Monday, 13 May, at 1200," dated 13 May 1946, are requested to substitute the enclosed revision of Page 1 of the Enclosure to that paper and to destroy the superseded page by burning.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

25X1

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS (S) C
Next Review Date: _____
Auth.: HR 70-3
Date: <u>1 Aug 91</u>

**TOP SECRET**

~~TOP SECRET~~

13 May 1946

*File*  
*mm*  
COPY NO. 12

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 13 MAY, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

Distribution

National Intelligence Authority  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

~~TOP SECRET~~

CIG Status of Projects

~~TOP SECRET~~ENN C L O S U R ESTATUS OF C.I.G. PROJECTS AS OF MONDAY, 13 MAY, AT 12001. PROJECTS COMPLETED

(Reference)	(Date)	
CIG 7	24 Apr	<u>Policy on Clearance of Personnel for Duties with Central Intelligence Group.</u> CIG 7, a memorandum by the Director CIG, approved subject to agreed amendments in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive #8, same date).
CIG 8	29 Apr	<u>Development of Intelligence on USSR.</u> Director's memorandum in CIG 8 approved, as amended, in IAB 4th Mtg., 9 May (Enclosure circulated as CIG Directive #9, same date).
	2 May	<u>Census Bureau: Offer of Studies.</u> Letter from Director CIG to Director Bureau of Census acknowledges presentation made by Bureau representatives in conference sponsored by CIG. Intelligence agencies to avail themselves of Bureau facilities as desired. No further CIG action contemplated.

2. PROJECTS AWAITING N.I.A. ACTION  
None3. PROJECTS AWAITING I.A.B. ACTION

CIG 1/1	26 Apr	<u>Provision for Monitoring Press and Propaganda Broadcasts of Foreign Powers.</u> IAB defers final action on CIG 1/1 and 1/2 in 4th Mtg., pending further study. Central Planning Staff charged with study and recommendations to Director CIG in this connection (See Section 4 of this report for status of CPS action).
---------	--------	---

4. PROJECTS IN PREPARATION

(Cognizance) (Initiated)

Central Planning Staff (CPS) PRIORITY	14 Feb	<u>Coordination of Intelligence Research.</u> Preliminary CPS studies completed. CIG action on that phase of problem relating to allocation of research responsibilities now in preparation by Intelligence Branch, CPS.
Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> CPS recommendations under consideration by the Director.

~~TOP SECRET~~

CIG Status of Projects

- 1 -  
(Revised)

Enclosure



~~TOP SECRET~~

Director	4 Mar	<u>Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications.</u> Draft of CIG action under consideration by the Director.
CPS	7 Mar	<u>Censorship Planning.</u> Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch.
CPS	8 Mar	<u>Intelligence Terminology.</u> CPS initiating survey of usages, with recommendations. Assigned to Support Branch.
CPS (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS initiating a plan of development. Under study by Policy & Review Branch.
CPS	18 Mar	<u>Resources Potential Program.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch.
CPS (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Survey in progress pursuant to CIG Directive #3.
CPS	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack) referred to CPS. Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch.
CPS (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. Drafts of systems for coordinating research and collection respectively now under review by Chief, CPS.
CPS	28 Mar	<u>Survey of Coverage of the Foreign Language Press in the United States.</u> Survey in progress by Information Branch pursuant CIG Directive #4. Nearing completion.
CPS (PRIORITY)	29 Mar	<u>Interim Survey of the Collection of Intelligence Information in China.</u> Draft of CIG action now under review by Chief, CPS.
CPS	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> Two planning problems assigned; intelligence production problem to Intelligence Branch, and collecting problem to Information Branch. These problems are subsidiary to those under "Intelligence on Foreign Industrial Establishments", above.

~~TOP SECRET~~

CIG Status of Projects

- 2 -

Enclosure